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ESTIMATE RUN 01/06/2017

ESTIMATE SUMMARY 09:47:40

CONTID: C21433         ESTIMATE NO: 0006 FINL 2005

PCN: 21433-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 GWC PERM ROCKFALL MIT MP124.2 PERCENT TIME:

PROJECT NO: NHPP0702-368                  

I-70 GWC PERM ROCKFALL MIT MP124.2

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

YENTER COMPANIES, INC. PAY PERIOD ENDING

20300 W. HIGHWAY 72 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80007     (303)279-4458 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,667,628.60 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,726,027.61 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 25,890.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.16

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.01

0.00

0.00

25,890.41

$

$

$

$

1,667,628.61

0.00

1,667,628.61

0.00

1,667,628.61

0.00

0.00

1,667,628.61

0.00

AMOUNT DUE 1,667,628.61 25,890.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 25,890.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

  

129.0 TIME ALLOW: 9/15/2016 ??:??:??

ORIG TIME ALLOW: 9/15/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/02/2016

05/02/2016

09/07/2016

09/07/2016

01/06/2017

04/29/2016

05/11/2016

04/29/2016

05/02/2016
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PCN: 21433-BID    ESTIMATE RUN 01/06/2017

PROJECT: NHPP0702-368                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:47:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Fence 165.000

0.000

202-01000  
 

4,521.00165.000

0.00

165.000

LF  

27.40000

0010 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

0.000

CY  

11.53000

0015 Rock Scaler 0.000

0.000

203-00599  
 

0.000.000

0.00

0.000

HOUR

69.31000

0020 Backhoe (Special) 38.000

0.000

203-01525  
 

9,880.0038.000

0.00

38.000

HOUR

260.00000

0025 Truck (Dump) 5.000

0.000

203-01582  
 

488.755.000

0.00

5.000

HOUR

97.75000

0030 Front End Loader (Rubber Tire) 5.000

0.000

203-01590  
 

487.505.000

0.00

5.000

HOUR

97.50000

0035 Laborer 246.000

0.000

203-02330  
 

6,199.20246.000

0.00

246.000

HOUR

25.20000

0040 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0045 Rock Anchor 92.000

0.000

211-01300  
 

181,700.0092.000

0.00

92.000

EACH

1,975.00000

0050 *Wildlife Biologist 3.000

0.000

240-00001  
 

2,070.003.000

0.00

3.000

DAY 

690.00000

0055 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

139.81000
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PCN: 21433-BID    ESTIMATE RUN 01/06/2017

PROJECT: NHPP0702-368                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:47:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Rock Fall Fence (1,000 kJ MEL) 197.230

0.000

607-11575  
 

155,220.01197.230

0.00

197.230

LF  

787.00000

0065 *Rock Fall Fence (5,000 kJ MEL) 500.020

0.000

607-11575  
 

746,279.85500.020

0.00

500.020

LF  

1,492.50000

0070 *Construction Surveying (Hourly) 35.000

0.000

625-00001  
 

6,037.5035.000

0.00

35.000

HOUR

172.50000

0075 *Mobilization 1.000

0.000

626-00000  
 

202,686.591.000

0.00

1.000

L S 

202,686.59000

0080 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

28,750.001.000

0.00

1.000

L S 

28,750.00000

0085 *Flagging 526.000

0.000

630-00000  
 

16,937.20526.000

0.00

526.000

HOUR

32.20000

0090 *Traffic Control Inspection 28.000

0.000

630-00007  
 

11,592.0028.000

0.00

28.000

DAY 

414.00000

0095 *Traffic Control Management 97.000

0.000

630-00012  
 

111,550.0097.000

0.00

97.000

DAY 

1,150.00000

0100 *Construction Traffic Sign (Panel Size A) 11.000

0.000

630-80341  
 

506.0011.000

0.00

11.000

EACH

46.00000

0105 *Construction Traffic Sign (Panel Size B) 29.000

0.000

630-80342  
 

1,334.0029.000

0.00

29.000

EACH

46.00000

0110 *Vertical Panel 40.000

0.000

630-80350  
 

2,760.0040.000

0.00

40.000

EACH

69.00000
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PCN: 21433-BID    ESTIMATE RUN 01/06/2017

PROJECT: NHPP0702-368                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:47:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

8,625.001.000

0.00

1.000

EACH

8,625.00000

0120 *Portable Message Sign Panel 232.000

0.000

630-80359  
 

40,020.00232.000

0.00

232.000

DAY 

172.50000

0125 *Traffic Cone 212.000

0.000

630-80380  
 

2,438.00212.000

0.00

212.000

EACH

11.50000

0130 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0135 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0140 F/A Incentive 84,000.000

0.000

700-70014  
 

84,000.0084,000.000

0.00

84,000.000

F A 

1.00000

0145 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0150 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0165 Mobile Attenuator CMO # 2 Mobile Attenuator 38.000

0.000

630-85041  
 

29,716.0038.000

0.00

38.000

DAY 

782.00000

0170 F/A Helicopter - MCR LI#2 0.625

0.000

700-70034  
 

6,250.000.625

0.00

0.625

F A 

10,000.00000

0175 F/A Public Info Services - MCR LI#3 1.100

0.000

700-70035  
 

1,100.001.100

0.00

1.100

F A 

1,000.00000
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PCN: 21433-BID    ESTIMATE RUN 01/06/2017

PROJECT: NHPP0702-368                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:47:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 Added Item (Lump Sum)/ Drainage Dam for Precast Type 7 
Barrier - MCR LI#4

1.000

0.000

900-00014  
 

5,480.001.000

0.00

1.000

L S 

5,480.00000

CAT 1,667,628.600.001,667,628.60CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0160 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

740.02000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 1,667,628.600.00$1,667,628.60$CURRENT AMTPROJECT TOTAL


